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Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Barbara Jo Crea

Deputy Director Gary Quinn
Commissioner Virginia E. Haines
Commissioner John P. Kelly

Commissioner Frank Sadeghi

Board Meeting Agenda
Date:
Location:

101 Hooper Avenue
Toms River, New Jersey
08754-2191

(732)929-2005
(732)505-1918

June 5, 2024 - 4:00 PM

Administration Building
Room 119

101 Hooper Avenue
Toms River, NJ 08754

Agenda: Awarding Change Order No. 1 to River Front Recycling & Aggregate, LLC for the project entitled
12TH HOLE DRAINAGE IMPROVEMENTS AT ATLANTIS GOLF COURSE, an increase to the contract in the

amount of $20,028.03. (B2023-170CE)
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Purchase Req. # B2023-170CE
Result Adopted
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| HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS
RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING

REFERENCED THEREON

Michatie |, Guatinar”

Clerk Of The Board
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PAPERS, DOCUMENTS, INVORCES,
2023 - |70CE

RESOLUTION
June 5, 2024

WHEREAS, on October 18, 2023, a resolution was adopted which awarded
contract No. B2023-170CE to River Front Recycling & Aggregate, LLC. in connection with
the 12™ HOLE DRAINAGE IMPROVEMENTS AT ATLANTIS GOLE COURSE, Lictle Egg Harbor, NJ;

and

WHEREAS, it has been determined that revisions to the contract are necessary due

to additional costs realized during the construction phase; and

WHEREAS, additional costs realized during the construction phase are as follows:
Additional 8" perforated HDPE pipe with additional stone, additional 6” HDPE pipe with

additional stone, miscellaneous clearing; and

WHEREAS, these costs resulted in an increase of the project costs in the amount
of EIGHTY FOUR THOUSAND EIGHT HUNDRED TWENTY THREE DOLLARS AND THIRTY
NINE CENTS ($88,691.67); and

WHEREAS, there were Unit Price pay items which were not used in the project,
and resulted in a credit of FORTY EIGHT THOUSAND S1X HUNDRED SIXTY THREE DOLLARS AND
SIXTY FOUR CENTS ($48,663.64); and

WHEREAS, there is a Twenty Thousand Dollar and Zero Cent ($20,000.00)

allowance for unforeseen conditions; and

WHEREAS, the County of Ocean, Department of Parks & Recreation desires that

these funds be used for a portion of Change Order #1; and

WHEREAS, the Suburban Consulting Engineers has duly filed with this Board a
request for Change Order #1 stating [acts involved and certifying that the proposed Change
Order #1 is consistent with the regulations for such Change Orders promulgated by the
State Department of Community Affairs, Division of Local Government Services, under the
authority of N.J.8.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the contract; and

WHEREAS, the net increase to the contract amount shall be TWENTY THOUSAND
TWENTY EIGHT DOLLARS AND THREE CENTS ($20,028.03)

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF
COMMISSIONERS OF THE COUNTY OF OCEAN, STATE OF NEW JERSEY, as

follows:

1. Suburban Consulting Fngineers is hereby authorized to issue Change Order No.
1 for a contract increase in the amount of TWENTY THOUSAND TWENTY EIGHT

Introduced on: June 5, 2024
Adopted on: June 5, 2024
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DoLLARS AND THREE CENTS ($20,028.03) to River Front Recycling & Aggregate,
LIC, in connection with the project known as 12™ HOLE DRAINAGE
IMPROVEMENTS AT ATLANTIS GOLF COURSE, with fiunding available in Account
No, 301-250-X116.

2. The Director and Clerk of the Board are hereby authorized and directed to enter
into an Amendatory Contract with River Front Recycling & Aggregate, LLC.
20 Maple Ave, Lumberton, NJ 08048 cover Change Order #1 and to provide

additional tnformation and furnish such documents as may be required.

3. The contract number must be placed oh all papers, documents, invoices and

vouchers pertaining to said contract the number being B2023-170CE,

4. Certified copies of this Resolution shall be made available to County Counsel,
County Auditor, County Director of Purchasing, County Director of Finance,

County Director of Parks & Recreation, and Suburban Consulting Engineers.

Introduced on June 5, 2024
Adopted on: l June 5, 2024
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